

Yancey Co, NC-Project 1

As of July 9, 2026



Volunteer Housing: Micaville Presbyterian Church
587 Micaville Loop
Micaville, NC 28755

Project Contacts: Lynn Evans: 717-203-4736

Email: BDMhelenerecovery@gmail.com

Mailing Address: Micaville Presbyterian Church
ATTN: BDM/ (recipient's name)
587 Micaville Loop
Burnsville, NC 28714-0169

Arrival:

Arrival time for volunteers on Sunday evening will be between 6:00 pm and 6:30 pm with volunteer groups having **eaten supper BEFORE arrival** at the housing facility. We recommend that you enjoy one of the many dining options along your route.

The closest airport is Asheville Regional Airport. If you or planning to fly, please contact project leadership to discuss this before making any flight arrangements.

Directions: If you need assistance with directions please contact the BDM office.

Disaster Project Leaders:

June 26-August 15: Lynn Evans, Office Manager/Long-term Leader

July 9-25: Dennis Minnick, construction

July 12-18: Jim Dorsch, construction; Doretta Dorsch, household

July 16-August 1: Terry Hersberger, construction; Janice Long, household

July 23-August 15: Jeff Trachsel, construction

July 30-August 15: Merv Wampler, construction

If there is a week you are available to serve but there is a group on the schedule, please contact the BDM office for more information or the group leader for that week.

Yancey Co, NC	July 12-18	ANE-Parkerford full OPEN ½
Yancey Co, NC	July 19-25	Spring Creek CoB full OPEN ½
Yancey Co, NC	July 26-August 1	(4) OPEN 11
Yancey Co, NC	August 2-8	Shenandoah ½ & OPEN ½
Yancey Co, NC	August 9-15	WPA ½ & +2 OPEN 5