



Complete schedule for 2026 As of August 13, 2026

**BDM will be hosting one project site for the calendar year 2026.
We will be opening other project sites for shorter times during the year.
Full Groups are 15 volunteers, ½ Groups are 7 volunteers.**

Project 1

Project	Date	Group
	August 16-22	CLOSED
	August 23-29	CLOSED
Buncombe Co, NC	August 30-September 5	ANE-Mt Wilson ½ & IL/WI ½
Buncombe Co, NC	September 6-12	ANE-Ephrata CoB full
Buncombe Co, NC	September 13-19	Shenandoah full
Buncombe Co, NC	September 20-26	SoPA-Free Spring full
Buncombe Co, NC	September 27-October 3	Middle PA full
Buncombe Co, NC	October 4-10	ANE -Lampeter full
Buncombe Co, NC	October 11-17	SOH/KY full
Buncombe Co, NC	October 18-24	Shenandoah full
Buncombe Co, NC	October 25-31	(6-7) 8 open (tentative group to fill openings)
Buncombe Co, NC	November 1-7	ANE-Mechanic Grove full
Buncombe Co, NC	November 8-14	SOH/KY full
Buncombe Co, NC	November 15-21	Middle PA ½ & Virlina-Antioch ½
Buncombe Co, NC	November 22-28	Closed for Thanksgiving
Buncombe Co, NC	November 29-December 5	S/C Indiana full
Buncombe Co, NC	December 6-12	Northern Plains
Buncombe Co, NC	December 13-19	WPA ½ & OPEN ½
Buncombe Co, NC	December 20-26	Closed for Christmas & New Year
Buncombe Co, NC	December 27-January 2	Closed for Christmas & New Year

Project 2

Project	Date	Group
Ashe Co, NC	September 6-12	SOH/KY ½ & N Ohio ½
Ashe Co, NC	September 13-19	MAD-Frederick full
Ashe Co, NC	September 20-26	MAD-Grossnickle ½ & Virlina-W Richmond ½
Ashe Co, NC	September 27-October 3	N Indiana-Beacon Heights ½ & N IND ½
Ashe Co, NC	October 4-10	ANE -Wilmington & Lititz full
Ashe Co, NC	October 11-17	ANE - Indian Creek full

Ashe Co, NC	October 18-24	MAD-Westminster full
Ashe Co, NC	October 25-31	WPA ½ & ANE-Hempfield ½
Ashe Co, NC	November 1-7	Leadership Training
Ashe Co, NC	November 8-14	Leadership Training