



Complete schedule for 2027 As of October 16, 2026

**BDM will be hosting one project site for the calendar year 2026.
We will be opening other project sites for shorter times during the year.
Full Groups are 15 volunteers, ½ Groups are 7 volunteers.**

PROJECT 1

	Dec 27-Jan 2	CLOSED
Buncombe Co, NC	January 3-9	CLOSED
Buncombe Co, NC	January 10-16	SOHKY full
Buncombe Co, NC	January 17-23	Middle PA full
Buncombe Co, NC	January 24-30	OPEN
Buncombe Co, NC	January 31-Feb 6	Northern Indiana full
Buncombe Co, NC	February 7-13	SOHKY ½ & WPA ½
Buncombe Co, NC	February 14-20	MAD - Frederick ½ & Zion Church ½
Buncombe Co, NC	February 21-27	N Ohio ½ & SOHKY ½
Buncombe Co, NC	Feb 28-March 6	White Oak full
Buncombe Co, NC	March 7-13	SOHKY-Oakland full
Buncombe Co, NC	March 14-20	MAD ½ (Dennis Minnick) & West Marva ½
Buncombe Co, NC	March 21-27	SoPA-Free Spring full
Buncombe Co, NC	March 28-April 3	(EASTER) OPEN
Buncombe Co, NC	April 4-10	SOHKY full
Buncombe Co, NC	April 11-17	Virgina-Hollins Rd full
Buncombe Co, NC	April 18-24	MAD-Bush Creek full
Buncombe Co, NC	April 25-May 1	Light for Christ Church-full (Akron)
Buncombe Co, NC	May 2-8	MAD-Mountain View CoB full
Buncombe Co, NC	May 9-15	WPA ½ & N Ind ½
TBD	May 16-22	SOHKY ½ & N OHIO ½
TBD	May 23-29	ANE-Elizabethtown full
TBD	May 30-June 5	SOHKY-Happy Corner CoB full
TBD	June 6-12	Shenandoah full
TBD	June 13-19	MAD Adults ½ & OPEN ½
TBD	June 20-26	Coventry Church full
TBD	June 27-July 3	WPA ½ & OPEN ½
TBD	July 4-10	SOHKY-Intergenerational full
TBD	July 11-17	MAD Younger Adults full
TBD	July 18-24	ANE-Spring Creek full
TBD	July 25-31	(AC) ANE-Parkerford full

TBD	August 1-7	DPL Training
TBD	August 8-14	DPL Training
TBD	August 15-21	WPA ½ & OPEN ½
TBD	August 22-28	Shenandoah full
TBD	Aug 29-Sept 4	SOHKY ½ & N Ohio ½
TBD	Sept 5-11	Middle PA full
TBD	Sept 12-18	MAD-Frederick CoB ½ & MAD-Grossnickle CoB ½
TBD	Sept 19-25	Shenandoah full
TBD	Sept 26-Oct 2	ANE-Lampeter full
TBD	October 3-9	ANE-Wilmington & Lititz full
TBD	October 10-16	SOHKY full
TBD	October 17-23	MAD-Westminster CoB full
TBD	October 24-30	WPA ½ & Shenandoah ½
TBD	Oct 31-Nov 6	ANE-Indian Creek full
TBD	November 7-13	SOHKY full
TBD	November 14-20	Middle PA ½ / Virlina-Antioch ½ (Lewis Green)
TBD	November 21-27	CLOSED FOR THANKSGIVING
TBD	Nov 28-Dec 4	OPEN
TBD	Dec 5-11	OPEN
TBD	Dec 12-18	WPA ½ & N Ind ½
TBD	Dec 19-25	CLOSED FOR CHRISTMAS
TBD	Dec 26-Jan 1	CLOSED FOR NEW YEAR'S

Project 2

TBD	Feb 28-March 6	Michigan full
TBD	March 7-13	Middle PA full
TBD	March 14-20	ANE - Spring Creek full
TBD	March 21-27	Various Volunteers full