



Complete schedule for 2026 As of October 2, 2026

**BDM will be hosting one project site for the calendar year 2026.
We will be opening other project sites for shorter times during the year.
Full Groups are 15 volunteers, ½ Groups are 7 volunteers.**

Project 1

Project	Date	Group
Buncombe Co, NC	October 4-10	ANE -Lampeter full
Buncombe Co, NC	October 11-17	SOH/KY full
Buncombe Co, NC	October 18-24	Shenandoah full
Buncombe Co, NC	October 25-31	Various Volunteers full
Buncombe Co, NC	November 1-7	ANE-Mechanic Grove full
Buncombe Co, NC	November 8-14	SOH/KY full
Buncombe Co, NC	November 15-21	Middle PA ½ & Virlina-Antioch ½
Buncombe Co, NC	November 22-28	Closed for Thanksgiving
Buncombe Co, NC	November 29-December 5	S/C Indiana full
Buncombe Co, NC	December 6-12	OPEN
Buncombe Co, NC	December 13-19	WPA ½ & OPEN ½
Buncombe Co, NC	December 20-26	Closed for Christmas & New Year
Buncombe Co, NC	December 27-January 2	Closed for Christmas & New Year

Project 2

Project	Date	Group
Ashe Co, NC	October 4-10	ANE -Wilmington & Lititz full
Ashe Co, NC	October 11-17	ANE - Indian Creek full
Ashe Co, NC	October 18-24	MAD-Westminster full
Ashe Co, NC	October 25-31	WPA ½ & ANE-Hempfield ½
Ashe Co, NC	November 1-7	Leadership Training
Ashe Co, NC	November 8-14	Leadership Training